

18MY XCL

TCU activation at
PDI

We are beginning to see an overall reduction of TCU activation failures during PDI due to introduction of updated TCU software in mfg during Dec and January. XJ and F-TYPE are still on review for sign-off. Continue to follow the published SSM's listed as required.

SSM73779
SSM73634